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Groundwater

Soil &

Remediation Project

Tasks
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M-016-51: Complete the Interim Remedial Actions for
the 100H Area (12/31/2011)

Rev. DRAFT

100-H Region Groundwater Protection - Pg 1 of 1

100-HR-1&2

River Corridor Project

Complete Source RI Process

100/300 Risk Assessment

Remedial Investigation Report

Waste Site Remediation

Orphan Site Evaluation

Confirmatory Site Sampling

Proposed Plan

M-16-51

Ongoing GW Interim Actions

Drilling / Sampling
Horn Investigation

Deep GW Chromium Investigation

Integrated River Corridor Working Schedule Second Quarter 2008

Remediation

Confirmatory Sample Orphan Site

Design Failed Orphan Site

RTD Failed Orphan Site

RTD Remaining Site

Orphan Sites

Remaining Sites

Confirmatory Sites

Design Failed Comfirmatory Site

RTD Failed Comfirmatory Site

Additional Chromium Investigations

Report

Remediation

Legend

2 Intra Schedule Logic
(Page to Page)

11
S&T

Inter Schedule Logic
(Sch to Sch)

TO FROM

12
S&T

RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

Required

Unfunded Activity

1

1 - Assumes H Area Pump and Treat will shut down Sep 30, 2012.

100-HR-3 (D Area & H Area)

Soil & GW Remediation

CERCLA Assessment
Systematic Planning

Work Plan - Draft A

Remedial Investigation Field Work

Remedial Investigation / Feasibility Study - Draft A

ROD

RI/FS - Rev 0

PP - Rev 0

WP - Rev 0

Proposed Plan - Draft A

CERCLA - Comprehensive Environmental Response,
Compensation and Liability Act

FS - Feasibility Study
GW - Groundwater
PP - Proposed Plan
RCRA - Resource Conservation and Recovery Act
RI - Remedial Investigation
ROD - Record of Decision
RTD - Remove, Treat, Dispose
WP - Work Plan


